
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1308 Days

10/02/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 67.20

879 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,666,857.85

$33,581,026.56

$20,302,672.35

42.22%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,666,857.85 $33,581,026.56 $20,302,672.35 43.08% $762,353.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,047,840.88 $11,390,254.49 $657,586.39

Non-Participating $3,011,960.36 $2,847,563.76 $164,396.60

Total Earnings $15,059,801.24 $14,237,818.25 $821,982.99

Stockpiled Materials $304,384.26 $364,013.70 ($59,629.44)

Gross Earnings $15,364,185.50 $14,601,831.95 $762,353.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,364,185.50 $14,601,831.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $762,353.55

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .639

 656733.030 .020

NHS00-0000-00(931)

 

.659 $13,134.66 $432,787.07

0014 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  6.000 7.000

 8500.000 .000

 

 

7.000 $.00 $59,500.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .668

 4676251.720 .002

NHS00-0000-00(931)

 

.670 $9,352.50 $3,133,088.65

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  82,198.000 34,610.680

 16.990 1,166.500

 

 

35,777.180 $19,818.84 $607,854.29

0030 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  2,500.000 173.000

IFIED BITUM MATL & H LIME 127.910 .000

 

 

173.000 $.00 $22,128.43

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  73,404.000 21,273.600

TL & H LIME 57.860 5,487.350

 

 

26,760.950 $317,498.07 $1,548,388.57

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  17,212.000 4,486.830

L & H LIME 64.740 895.570

 

 

5,382.400 $57,979.20 $348,456.58

0055 413-1000     BITUM TACK COAT GL  19,482.000 8,466.000

 2.450 383.000

 

 

8,849.000 $938.35 $21,680.05

0154 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  990.000 262.660

 317.100 143.230

 

 

405.890 $45,418.23 $128,707.72



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0159 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  358.000 499.680

 424.600 128.070

 

 

627.750 $54,378.52 $266,542.65

Category Amount: $518,518.37 $6,569,134.01

Category Number: 0020 DRAINAGE

0269 207-0203     FOUND BKFILL MATL, TP II CY  285.000 292.148

 30.000 46.085

 

 

338.233 $1,382.55 $10,146.99

0309 500-3101     CLASS A CONCRETE CY  388.000 324.534

 401.420 77.168

 

 

401.702 $30,976.78 $161,251.22

0314 511-1000     BAR REINF STEEL LB  38,984.000 31,318.000

 0.900 7,564.000

 

 

38,882.000 $6,807.60 $34,993.80

0319 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,010.000 2,739.700

 33.740 60.000

 

 

2,799.700 $2,024.40 $94,461.88

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 500.652

 26.030 .000

 

 

500.652 $.00 $13,031.97



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 3,365.111

 31.780 29.333

 

 

3,394.444 $932.20 $107,875.43

Category Amount: $42,123.53 $440,972.17

Category Number: 0030 SIGNING AND MARKING

0589 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  97,986.000 22,953.000

 0.350 19,170.000

 

 

42,123.000 $6,709.50 $14,743.05

0594 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  21,260.000 13,785.000

 0.350 6,515.000

 

 

20,300.000 $2,280.25 $7,105.00

0634 654-1003     RAISED PVMT MARKERS TP 3 EA  1,518.000 150.000

 5.000 326.000

 

 

476.000 $1,630.00 $2,380.00

Category Amount: $10,619.75 $24,228.05

Category Number: 0100 BRIDGE NO. 2 LT

0754 500-2100     CONCRETE BARRIER LF  236.000 245.000

 51.750 .000

 

 

245.000 $.00 $12,678.75

0784 511-1000     BAR REINF STEEL LB  48,565.000 50,450.000

 0.690 .000

 

 

50,450.000 $.00 $34,810.50

0884 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  978.000 .000

 32.740 641.889

 

 

641.889 $21,015.45 $21,015.45



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 BRIDGE NO. 2 LT

0889 603-7000     PLASTIC FILTER FABRIC SY  978.000 .000

 2.700 641.889

 

 

641.889 $1,733.10 $1,733.10

Category Amount: $22,748.55 $70,237.80

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,917.000

 0.950 .000

 

 

7,917.000 $.00 $7,521.15

1024 700-6910     PERMANENT GRASSING AC  43.000 8.675

 550.000 .056

 

 

8.731 $30.80 $4,802.05

1029 700-7000     AGRICULTURAL LIME TN  86.000 9.095

 95.000 .004

 

 

9.099 $.38 $864.41

1034 700-8000     FERTILIZER MIXED GRADE TN  31.000 3.478

 375.000 .020

 

 

3.498 $7.50 $1,311.75

Category Amount: $38.68 $14,499.36

Category Number: 0060 EROSION CONTROL - TEMPORARY

1059 163-0240     MULCH TN  1,936.000 273.062

 180.000 3.700

 

 

276.762 $666.00 $49,817.16

1074 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  16,100.000 12,603.375

RAW CHECK DAM 2.950 647.250

 

 

13,250.625 $1,909.39 $39,089.34

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 11.250

 699.590 1.500

 

 

12.750 $1,049.39 $8,919.77



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1099 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  78.000 26.250

 125.000 4.500

 

 

30.750 $562.50 $3,843.75

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 7,252.000

 0.100 124.000

 

 

7,376.000 $12.40 $737.60

1134 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 20.000

 918.770 2.000

 

 

22.000 $1,837.54 $20,212.94

1154 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 5.000

 100.000 1.000

 

 

6.000 $100.00 $600.00

1159 167-1500     WATER QUALITY INSPECTIONS MO  33.000 19.000

 100.000 1.000

 

 

20.000 $100.00 $2,000.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 41,527.050

 2.650 2,100.000

 

 

43,627.050 $5,565.00 $115,611.68

1174 716-2000     EROSION CONTROL MATS, SLOPES SY  31,250.000 23,979.111

 0.750 90.667

 

 

24,069.778 $68.00 $18,052.33

Category Amount: $11,870.22 $258,884.57

Category Number: 0090 BRIDGE NO. 1 RT

1309 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .380

 211179.750 .580

1 RT

 

.960 $122,484.26 $202,732.56

Category Amount: $122,484.26 $202,732.56



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1314 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .020

 236950.610 .190

2 RT

 

.210 $45,020.62 $49,759.63

Category Amount: $45,020.62 $49,759.63

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 2,401.900

 28.600 .000

 

 

2,401.900 $.00 $68,694.34

Category Amount: $0.00 $68,694.34

Category Number: 0140 WALL NO. 3

1334 207-0203     FOUND BKFILL MATL, TP II CY  413.000 418.380

 31.440 .000

 

 

418.380 $.00 $13,153.87

Category Amount: $0.00 $13,153.87

Category Number: 0150 WALL NO. 4

1339 207-0203     FOUND BKFILL MATL, TP II CY  323.000 349.690

 31.440 .000

 

 

349.690 $.00 $10,994.25

Category Amount: $0.00 $10,994.25

Category Number: 0140 WALL NO. 3

1344 457-1010     GEOGRID REINFORCEMENT, TP B SY  826.000 831.374

 2.900 .000

 

 

831.374 $.00 $2,410.98

Category Amount: $0.00 $2,410.98

Category Number: 0110 BRIDGE NO. 2 RT

1359 603-7000     PLASTIC FILTER FABRIC SY  755.000 .000

 2.700 538.889

 

 

538.889 $1,455.00 $1,455.00

Category Amount: $1,455.00 $1,455.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0140 WALL NO. 3

1369 603-7000     PLASTIC FILTER FABRIC SY  413.000 415.968

 2.240 .000

 

 

415.968 $.00 $931.77

Category Amount: $0.00 $931.77

Category Number: 0150 WALL NO. 4

1374 603-7000     PLASTIC FILTER FABRIC SY  484.000 524.500

 2.240 .000

 

 

524.500 $.00 $1,174.88

1379 457-1010     GEOGRID REINFORCEMENT, TP B SY  968.000 1,049.397

 2.900 .000

 

 

1,049.397 $.00 $3,043.25

Category Amount: $0.00 $4,218.13

Category Number: 0110 BRIDGE NO. 2 RT

1419 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  71.000 95.839

 21.670 .000

 

 

95.839 $.00 $2,076.83

Category Amount: $0.00 $2,076.83

Category Number: 0100 BRIDGE NO. 2 LT

1429 500-3002     CLASS AA CONCRETE CY  210.000 217.796

 634.570 .000

 

 

217.796 $.00 $138,206.81

Category Amount: $0.00 $138,206.81

Category Number: 0110 BRIDGE NO. 2 RT

1434 500-3002     CLASS AA CONCRETE CY  103.000 104.900

 634.570 3.500

 

 

108.400 $2,221.00 $68,787.39



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 BRIDGE NO. 2 RT

1439 501-3000     STR STEEL, BR NO - LS  1.000 .600

 266493.160 .350

2 RT

 

.950 $93,272.61 $253,168.50

1454 511-1000     BAR REINF STEEL LB  20,164.000 21,813.000

 0.690 493.000

 

 

22,306.000 $340.17 $15,391.14

1484 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  420.000 217.780

 37.120 172.910

 

 

390.690 $6,418.42 $14,502.41

1529 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  755.000 .000

 32.740 538.889

 

 

538.889 $17,643.23 $17,643.23

Category Amount: $119,895.43 $369,492.67

Category Number: 0190 TEMPORARY ASPH PAY ITEMS

1901 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 999.860

 70.210 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

999.860 $.00 $70,200.17

1902 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 6,648.510

TL & H LIME 57.110 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

6,648.510 $.00 $379,696.41

1903 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 1,980.350

L & H LIME 63.990 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,980.350 $.00 $126,722.60

1904 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 1,416.580

R-MODIFIED BITUM MATL & H LIME 85.280 .000

TEMPORARY ASPH ITEM (SI)

USE THIS ITEM FOR MEASUREMENT AND PAYMENT

1,416.580 $.00 $120,805.94

Category Amount: $0.00 $697,425.12



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/10/2015

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0180 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -46,575.170

 1.000 -72,791.420

(IN #1)

                                                            

-119,366.590 $-72,791.42 ($119,366.59)

Category Amount: $-72,791.42 $-119,366.59

Project Total Amount: $821,982.99 $15,059,801.24


